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1. GENERAL 

The ten (10) disposal cells at the Plant Bowen CCR Landfill will be closed by leaving coal-
combustion residuals (CCR) in place and installing a final cover system meeting the requirements 
of Solid Waste Rule 391-3-.4-.10(7).  The Plant Bowen CCR Landfill has a disposal capacity of 
approximately 11,409,900 cubic yards, and the landfill covers a total combined area of 
approximately 139.3 acres that will require final cover.  Georgia Power will close this CCR landfill 
in a manner that minimizes the need for further maintenance and minimizes the potential of post-
closure release of CCR to ground or surface waters.  

The closure of the Plant Bowen CCR Landfill will commence when Georgia Power ceases placing 
waste in the cells and begins implementation of this closure plan.    

2. WRITTEN CLOSURE PLAN [391-3-4-.10(7)(b)] 

Georgia Power prepared an initial site-specific written closure plan to comply with 40 CFR 
§257.102.  The plan includes a written certification from a qualified professional engineer 
registered in Georgia that the written closure plan meets the requirements of 40 CFR §257.102 
certification of closure. The initial certified written closure plan for the existing cells at the Plant 
Bowen CCR landfill was prepared and uploaded to the Georgia Power website under 
Environmental Compliance prior to October 17, 2016. 

This closure plan is being prepared as required by Georgia Solid Waste Rule 391-3-4-.10(7)(b) and 
will replace the initial written closure plan once it is approved by the Georgia Environmental 
Protection Division (EPD).  

Once this closure plan is approved by EPD and placed in the facility’s operating record, Georgia 
Power may amend the permitted closure plan if needed, as follows: 

• at least sixty (60) days prior to a planned change in the operation of the landfill that 
substantially affects the written closure plan in effect;  

• no later than sixty (60) days after unanticipated events necessitate a revision of the 
written closure plan, before or after closure activities have commenced; or 

• if revised after closure activities have commenced, no later than thirty (30) days. 

A qualified professional engineer must certify that the amended written closure plan meets the 
requirements of 391-3-4-.10(7)(b).  The amended closure plan will be placed in the facility’s 
operating record once it has been approved by the Georgia Environmental Protection Division 
(EPD) in accordance with 391-3-4-.10(7)(b). 
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3. CERTIFICATION OF CLOSURE [391-3-4-.10(7)(e)] 

Within thirty (30) days of completion of all closure activities, Georgia Power will submit a 
notification of closure to EPD that includes certification from a qualified professional engineer 
registered in Georgia verifying that closure has been completed in accordance with this closure 
plan.  The submittal to EPD will also include a closure report prepared by a qualified professional 
engineer registered in Georgia.  The closure report will include documentation that the materials 
used to close the landfill meet the requirements specified in the permit drawings and CQA Plan 
and an as-built drawing of the grades at the time of closure. 

Concurrent with the submission of the closure report to EPD, Georgia Power will submit 
confirmation that a notation on the property deed has been recorded.  This recording will notify 
any potential purchaser of the property, in perpetuity, that the land has been used as a CCR landfill 
and that its use is restricted under the post-closure care requirements of Georgia Rules of Solid 
Waste Management Chapter 391-3-4.10.  

4. DIRECTIONAL INFORMATIONAL SIGNS 

Signs will be posted at the entrance gate notifying users of the CCR landfill of its closure and a 
telephone number will be included for contact in case of emergency. 

5. REMOVAL OF CCR 

If Georgia Power chooses to remove CCR, Georgia Power will request and receive written approval 
from EPD prior to conducting any such activity. 

6. FINAL COVER SYSTEM 

Upon closure, all CCR received at the landfill will be graded, compacted and capped with the final 
cover system as described on the permit drawings.  

Final cover soil will be secured from on-site excavation of cell areas, stockpiles or off-site borrow 
source areas as necessary.  Any off-site borrow areas used to provide soil for the final cover system 
will meet applicable requirements of EPD's Surface Mining Rules. 

The Final Cover System will meet the following standards in accordance with Rule 391-3-4-
.10(7)(b): 

1. Control, minimize or eliminate, to the maximum extent feasible, post-closure infiltration 
of liquids into the waste and releases of CCR, leachate, or contaminated run-off to the 
ground or surface waters or to the atmosphere; 

2. Preclude the probability of future impoundment of water, sediment, or slurry; 

3. Include measures that provide for veneer slope stability to prevent the sloughing or 
movement of the final cover system during the closure and post-closure care period; 
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4. Minimize the need for further maintenance of the CCR landfill; and 

5. Complete the closure in the shortest amount of time consistent with recognized and 
generally accepted good engineering practices. 

Description of Final Cover System: 

1. The CCR subgrade for the final cover system in each disposal cell will be graded and 
compacted to create a stable surface for the final cover system. 

2. The final cover system will include an 18-inch thick low-permeability (k < 1 x 10-5 cm/sec) 
soil layer, overlying the prepared subgrade of CCR material. 

3. The low permeability soil layer will be overlain with a minimum 40-mil textured LLDPE 
geomembrane and a geosynthetic drainage material (GDM or geocomposite).  

4. The GDM overlying the LLDPE geomembrane, will be covered with a minimum 18-inch 
protective cover soil layer and a minimum 6- inch topsoil layer capable of sustaining 
vegetative growth.  

Final Cover System Configuration: 

1. Maximum slopes of 3H:1V; 

2. Minimum slopes of 3%; and  

3. 20-ft wide drainage benches every 20 vertical feet. 

The final cover system described above meets the requirements of Rule 391-3-4-.10(7)(b). 

7. CLOSURE SCHEDULE 

Closure activities must commence within no later than thirty (30) days after the date on which 
the landfill receives the known final receipt of waste or removes the known final volume of CCR 
from the CCR landfill for the purpose of beneficial re-use of CCR. Additionally, Georgia Power must 
commence closure of the CCR landfill if the landfill has not received waste or if CCR is not being 
removed for beneficial re-use for a period not to exceed two (2) years from the last receipt of CCR 
in the landfill.  If needed, Georgia Power may provide written documentation notifying EPD that 
the landfill will continue to accept CCR or will start removing CCRs for the purpose of beneficial 
re-use and request a two- (2) year extension to initiate closure of the landfill. 

Once the decision has been made by Georgia Power to close the CCR landfill, the following 
schedule will be followed over a six (6) month period: 

1. Submit notice of intent to close the landfill (or cell) to EPD after receipt of the final load 
of CCR and with the date of final CCR receipt. 

2. Commence closure activities within thirty (30) days of final receipt of CCR. 

3. Prepare accurate legal description of final CCR management boundary. 
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4. Prepare final topographic as-built survey. 

5. Obtain written permission from EPD to remove CCR, if required. 

6. Construct all erosion and sediment control systems serving disturbed areas, but not 
previously built. 

7. Install final cover system. 

8. Initiate vegetative plan. 

9. Remove all accumulated sediments from ponds, ditches and other drainage structures. 

10. Within thirty (30) days of closure completion of closure activities, prepare and submit the 
Closure Report to EPD.  The report will be prepared by a professional engineer registered 
in Georgia.  

11. On all deeds of real property that has been used for landfilling, include notice of landfill 
operations, the date the landfill operation commenced and terminated, an accurate legal 
description of the actual location of the CCR landfill, and a description of the type of CCRs 
that have been deposited in the landfill. 

12. Concurrent with the Closure Report, submit to EPD confirmation that the information 
required above has been noticed on the property deed. 

13. Place the required notifications and records on the Georgia Power website under 
Environmental Compliance. 

Georgia Power will complete all closure activities of the CCR landfill in accordance with this 
Closure Plan within six (6) months.  If additional time to complete closure is required, GPC will 
provide a written request to EPD detailing the need for additional time and the revised completion 
date. 

8. VEGETATIVE PLAN 

All disturbed areas will be grassed and maintained in accordance with the following schedules.  
Final surfaces will be seeded and mulched within thirty (30) days of finished grading activity with 
a temporary and permanent seed mixture. The fertilizer requirements are suggested. The 
operator may submit soil samples to the County Extension Agent or private laboratory for analysis 
and determination of proper soil conditioners including lime. This analysis will become part of the 
facility’s operating record. Planting dates, fertilizer rates, and seeding rates will meet the 
requirements in the Manual for Erosion and Sediment Control in Georgia.  
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 NOTES: 
(1) All seeding rates are pure live seed rates. 
(2) All seeding will be mulched with clean dry hay at the rate of 2.5 tons per acre. Mulch 

will be anchored by pressing the mulch into the soil immediately after the mulch is 
spread using a packer disk or disk harrow or equivalent piece of equipment. 

(3) Temporary seeding should also complement permanent seeding to produce a suitable 
cover while the permanent grasses germinate. 

(4) Disturbed slopes greater than 3%, including soil stockpiles, are to be mulched 
immediately. 

(5) D.O.T. or County Extension seed type, seed rates, fertilizer requirements, etc. may also 
be used in lieu of the table above. 

 
FERTILIZATION (Warm Season Grasses) 

YEAR N-P-K RATE N                                                
TOP DRESSING RATE 

First 6-12-12 1500 lbs./ac 50 - 100  lbs./ac 

Second 6-12-12 800 lbs./ac 50 - 100  lbs./ac 

Maintenance 10-10-10 400 lbs./ac 30  lbs./ac 
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NOTES: 
1. Apply in split applications when high rates are used. 
2. Apply when plants grow to height of 2"-4". 

9. SITE EQUIPMENT NEEDED 

Georgia Power will make adequate equipment available to ensure that closure requirements are 
executed correctly and efficiently. Should said equipment not be available, back up equipment 
may be obtained from rental companies.  

10. EROSION AND SEDIMENTATION CONTROL 

At closure, all ditches, diversion berms, channels, culverts, silt fences and other drainage 
structures not already built, will be constructed and placed.  All stormwater run-off from the 
disposal facility shall be directed to the sediment pond.  All disposal areas are confined within 
perimeter berms which divert all potential run-on away from the disposal facility.   

During closure activities, all necessary erosion control measures will be kept cleaned out, repaired 
and/or replaced as necessary.  

11. COST OF CLOSURE AND FINANCIAL ASSURANCE 

The closure cost estimate is provided in Table1 at the end of this document. In compliance with 
applicable securities laws and regulations, GPC will provide unredacted cost estimate for closure 
to GA EPD under separate cover. The closure cost estimate includes all items necessary for a third-
party to complete the project in accordance with the Closure Plan as set forth herein. The closure 
cost estimate is based on the largest area requiring final cover (i.e., 139.3 acres) and is generated 
in current dollars. The cost estimate will be adjusted annually for inflation. GPC will provide a 
demonstration of financial assurance upon approval of the closure and post-closure care cost 
estimates by GA EPD. 

12. RECORDKEEPING/NOTIFICATION/INTERNET REQUIREMENTS  

The requirements of this Closure Plan comply with the recordkeeping requirements, closure 
notification requirements and closure internet posting requirements in of Rule 391-3-4-.10(8).  A 
summary of the specific recordkeeping, notification and internet posting requirements for closure 
are listed below: 

Recordkeeping Requirements [391-3-4-.10(8)] 

Georgia Power will maintain these documents in the facility’s operating record as soon as the 
required document/information is available or applicable and approved by EPD: 
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(a) The written closure plan, and any amendment of the plan, as required by 40 CFR 
§257.102(b).  Georgia Power may elect to maintain only the most recent closure plan 
approved by EPD in the facility's operating record.  

(b) If Georgia Power chooses to secure a two- (2) year extension to initiate closure of an idle 
cell at the Plant Bowen CCR landfill, Georgia Power will place in the operating record a 
written demonstration(s) meeting the requirements of 40 CFR §257.102(e)(2)(ii).  The 
demonstration must include, at a minimum, the information specified below:  

i. Demonstration that there is a likelihood that the cell in question will resume 
receiving CCR or non-CCR materials in the foreseeable future.  The 
documentation will include confirmation that the cell has airspace available and 
provide an estimated timeframe as to when the cell will resume receiving CCR or 
non-CCR materials; or 

ii. Information demonstrating that CCR can be removed for the purpose of 
beneficial use.  

iii. A statement signed by an authorized representative of Georgia Power as follows: 

I certify under penalty of law that I have personally examined and am familiar 
with the information submitted in this demonstration and all attached 
documents, and that, based on my inquiry of those individuals immediately 
responsible for obtaining the information, I believe that the submitted 
information is true, accurate, and complete. I am aware that there are significant 
penalties for submitting false information, including the possibility of fine and 
imprisonment. 

iv.   As required by 40 CFR §257.105(i)(5), if Georgia Power seeks more than one time 
extension, the facility’s operating record will be updated with a new 
demonstration prior to the end of the two- (2) year extension.  

(c) The notification of intent to close a cell(s), as required by 40 CFR §257.102(g). 

(d) The notification of completion of closure of a cell as required by 40 CFR §257.102(h). 

(e) The notification that closure of a cell(s) has been completed as required by 40 CFR 
§257.102(h). 

(f) A notification that a deed restriction has been added to the property records as required by 
40 CFR §257.102(i) will be added to the Plant Bowen CCR landfill facility’s operating record 
after closure of the landfill cells. 

Notification Requirements [391-3-4-.10(8)] 

The requirements for notification consist of informing EPD when information has been placed in 
the facility’s operating record and on Georgia Power website under Environmental Compliance.  
EPD reviews and approves the Closure Plan and is also the regulatory agency responsible for 



Closure Plan  
Georgia Power Company  Plant Bowen CCR Landfill 

October 2022  HHNT Project No. 3030-019 
 
 

8 
 

providing a closure certificate to the Plant Bowen CCR landfill, therefore, the requirements 
specified in 40 CFR 257.106(i) are met during the State’s CCR landfill permitting process. 

Publicly accessible Internet Site Requirements [391-3-4-.10(8)] 

Georgia Power will post the information required by 40 CFR §257.105 for the Plant Bowen CCR 
landfill within thirty (30) days of review and approval by EPD.  The information required to be 
posted on the Georgia Power website under Environmental Compliance will remain available at 
least five (5) years following the date on which Georgia Power first posts the information.   

13. SURVEY CONTROL 

Filling and closure activities will be confined to within the limits indicated in the permit drawings.  
The location and accurate legal description of the disposal boundaries will be noted on and filed 
with the deed at the Bartow County Courthouse.  An “as-built” topographic survey will be 
provided to indicate the extent and final topography of the disposal area.  Other topographic 
surveys will be conducted as specified in the CQA Plan. Site horizontal and vertical survey control 
will be provided by a permanent concrete monument as shown on drawing H1C11004.  Standard 
survey practices will be used to establish vertical and horizontal controls during closure.  

14. CERTIFICATION 

This closure plan meets the requirements of Rule 391-3-4-.10(7). 

15. GROUNDWATER MONITORING 

Groundwater monitoring will continue throughout the closure care period as described in the 
approved Groundwater Monitoring Plan. Following each semi-annual sampling event, results will 
be provided to EPD for its review. The groundwater monitoring wells will be maintained 
throughout this period.  

The CCR Landfill will continue to monitor groundwater according to the Groundwater Monitoring 
Plan approved for the facility.  Georgia Power will be responsible for conducting all monitoring 
activities. If at any time the monitoring results indicate an exceedance of established standards 
or indicate a threat to human health or the environment, Georgia Power will notify the 
Environmental Protection Division and comply with all requirements of Georgia Rule 391-3-4-
.10(6). 

16. LEGAL DESCRIPTION 

The legal description below was taken from a drawing titled "Plant Bowen Coal Combustion By-
Product Disposal Facility, Site Disposal Boundary, Property Plat, and Legal Description", Drawing 
Number H-15314, dated 6/6/2006: 
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All that parcel of land lying and being in Bartow County, Georgia in Land Lots 685, 686, 
687, 754, 755, 756, 757, 758, 759, 760, 825, 826, 827, 828, 830, 831 and 832 of the 17th 
District and Land Lots 721,792, and 793 in the 4th District - 3rd Section containing 504.10 
acres, more or less and being more particularly described as follows: 

Beginning at a 2" open top pipe at the Land Lot corner common to Land Lots 827, 828, 829 
and 830 and from said POINT OF BEGINNING thence, south 87056'07" west for a distance 
of 329.37 feet to an iron pin. Thence south 580 07' 28" west for a distance of 1871.57 feet 
to an iron pin. Thence north 890 18' 04" west for a distance of 848.11 feet to an iron pin. 
Thence, north 680 02' 27" west for a distance of 280.25 feet to an iron pin. Thence, north 
540 26' 45" west for a distance of 753.25 feet to an iron pin. Thence, north 110 34' 02'' east 
for o distance of 646.55 feet to an iron pin. Thence, north 100 37' 25" west for a distance 
of 722.96 feet to an iron pin. Thence, north 040 24' 06" east for a distance of 1130.08 feet 
to a point on a line at the top bank of the Etowah River. Thence running along the top 
bank of the Etowah River the following courses and distances; north 830 45' 43" east for a 
distance of 297.92 feet, north 710 34' 28" east for a distance of 217.50 feet, north 560 17' 
48" east for a distance of 191 .67 feet, north 430 55' 05" east for a distance of 205.90 feet, 
north 440 11 ' 48" east for a distance of 271.01 feet, north 330 39' 01'' east for a distance 
of 301.34 feet, north 310 01' 57" east for a distance of 260.68 feet, north 390 38' 03" east 
for a distance of 347.99 feet, north 260 38' 48" east for a distance of 213.50 feet, north 
510 50' 56" east for a distance of 137.60 feet, north 230 54' 26" east for a distance of 251 
.33 feet, north 320 47' 25" east for a distance of 229.48 feet, north 230 15' 10" east for a 
distance of 384.59 feet, north 220 45' 08" east for a distance of 263.63 feet, north 200 42' 
42" east for a distance of 65.34 feet, north 100 37' 35" east for a distance of 491.41 feet, 
north 520 20' 51" east for a distance of 172.35 feet, north 650 25' 25" east for z distance 
of 210.19 feet, north 820 08 ' 45" east for a distance of 249.90 feet, south 750 36' 29" east 
for a distance of 311.70 feet, south 590 34' 46" east for a distance of 132.57 feet, south 
470 28' 17" east for a distance of 452.84 feet, south 580 24' 52" east for a distance of 
170.98 feet, south 450 26' 46" east for a distance of 316 .89 feet, south 490 13' 43" east 
for a distance of 181.40 feet, south 360 59' 45" east for a distance of 314.99 feet, south 
330 08' 44" east for a distance of 296.76 feet, south 280 14' 14" east for a distance of 
380.10 feet, south 310 31' 27" east for a distance of 568.21 feet, south 340 26' 16" east for 
a distance of 159.00 feet, south 280 03' 05" east for a distance of 471.04 feet, south 040 
00' 18" east for a distance of 529.29 feet, south 170 12' 34" west far a distance of 382.01 
feet, south 140 07' 27" west for a distance of 360.99 feet, south 120 45' 38" west for a 
distance of 278.11 feet, south 110 34' 49" east for a distance of 311 .31 feet to an iron pin. 
Thence from said pin, south 580 07' 28" west for a distance of 1525.68 feet to an iron pin. 
Thence south 870 56' 07'' west a distance of 274.09 feet to the POINT OF BEGINNING.  

 

  



Item Description Quantity Unit Unit Cost Cost
Program Management

Groundwater Sampling & Reporting, Compliance Evaluations1

Landfill Closure Construction
Construction Management, Construction Support

Construction Management 
Support Facilities
Engineering and CQA Construction Support

Landfill Cover System
Topsoil Layer (Supply and Install)
Cover Soil (Supply and Install)
GeoComposite Drainage Net
Geomembrane
Structural Fill2

Seeding
CCR Regrading
Erosion/Sediment Control BMPs
Maintenance3

Contractor's Overhead & Profit
Quoted Overhead & Profit

Notes:
1.

2.

3.

Table 1 - Bowen Landfill Cells 1-10 Closure Cost Estimate

Subtotal
Contingency

Total Closure Cost Estimate 

Groundwater monitoring includes costs for conducting routine monitoring of App III & IV during the construction period.

Maintenance includes costs associated with final cover system, access roads, and sediment ponds.

Includes fill material from on-site and off-site sources, borrow evaluation, procurement, transportation, and placement.


	1. Apply in split applications when high rates are used.
	2. Apply when plants grow to height of 2"-4".
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