
Atlantic Coast Consulting, Inc. 
 1150 Northmeadow Parkway, Suite 100, Roswell, GA., 

p. 770‐594‐5998

CLOSURE PLAN (rev. 1) 

ASH MANAGEMENT AREA (AMA) 
PLANT YATES 

COWETA COUNTY, GEORGIA 

FOR 

JULY 2021 



Closure Plan 

Georgia Power  Plant Yates – AMA  July 2021  

 

TOC ‐ I 

 

TABLE OF CONTENTS 

TABLE OF CONTENTS ......................................................................................................................... 2 

  GENERAL ............................................................................................................................... 3 

  NOTIFICATION ....................................................................................................................... 3 

  AMENDMENTS OF THE CLOSURE PLAN .................................................................................. 3 

  BOUNDARY AND LEGAL DESCRIPTION ................................................................................... 4 

  CLOSURE PROCEDURES ......................................................................................................... 4 

5.1  CLOSURE OVERVIEW ............................................................................................................. 4 

5.2  FUGITIVE DUST CONTROL PLAN ............................................................................................ 5 

5.3  ORGANICS MANAGEMENT .................................................................................................... 6 

5.4  POND DEWATERING AND WASTE WATER TREATMENT SYSTEM ............................................ 6 

5.5  STORMWATER AND CONTACT WATER MANAGEMENT ......................................................... 6 

5.6  CCR EXCAVATION AND REMOVAL CRITERIA .......................................................................... 7 

  FINAL COVER SYSTEM ........................................................................................................... 7 

  ESTIMATE OF CCR QUANTITY ................................................................................................ 8 

  VEGETATION PLAN ................................................................................................................ 9 

  EROSION AND SEDIMENTATION CONTROL .......................................................................... 10 

  FUTURE HYDRAULIC CONVEYANCE SYSTEM ........................................................................ 10 

  ON‐GOING PLANT OPERATIONS AND MAINTENANCE .......................................................... 11 

  COST OF CLOSURE AND FINANCIAL ASSURANCE .................................................................. 11 

  CLOSURE SCHEDULE ............................................................................................................ 11 

  INSPECTIONS ........................................................................................................................ 12 

  RECORDKEEPING/NOTIFICATION/INTERNET REQUIREMENTS .................................................. 13 

  CERTIFICATION OF CLOSURE ................................................................................................ 13 

  LEGAL DESCRIPTION ............................................................................................................ 13 



Closure Plan 

Georgia Power  Plant Yates – AMA  July 2021  
 

3 

 GENERAL 

Plant  Yates, owned  by Georgia  Power  Company  (Georgia  Power),  is  located  at  708 Dyer  Road,  on 

approximately 2,400 acres on  the east bank of  the Chattahoochee River  in Coweta County, Georgia. 

Plant Yates originally operated seven coal‐fired steam generating units. Five of the units were retired in 

2015  and  the  remaining  two  units were  converted  from  coal  to  natural  gas.  Plant  Yates  currently 

operates as a natural gas electric generation plant. 

 

This Closure Plan is included as part of the permit application package being submitted to the Georgia 

Environmental Protection Division (GA EPD) for the Ash Management Area (AMA) that encompasses AP‐

A and AP‐B which will be closed by  removal, and AP‐B’ and AP‐3 which will be closed  in place. This 

Closure Plan has been prepared for Georgia Power pursuant to the Federal CCR Rule in Title 40 of the 

Code of Federal Regulations (CFR) §257 (40 CFR §257) and the State CCR Rule in Chapter 391‐3‐4‐.10 of 

the Georgia Rules for Solid Waste Management, Coal Combustion Residuals. 

 

CCR from AP‐A, AP‐B, AP‐B’ and AP‐3 has been or will be placed within the AMA. Additionally, CCR from 

AP‐1 and AP‐2, which are being permitted as separate CCR Units, will also be placed within the AMA.  

Georgia Power will close the AMA in a manner that minimizes the need for further maintenance. The 

written  closure  plan  presented  subsequently  in  this  document  and  the  closure  drawings  provide 

guidance on  the  sequence of  closure. These documents are  supported by engineering analyses and 

calculations contained in the Engineering Report in Section 2 of Part B of the permit application. 

 

 NOTIFICATION 

Georgia  Power  filed  a  Notification  of  Intent  to  Initiate  Closure  for  the  Plant  Yates  CCR  surface 
impoundments covered by this AMA permit application. These notifications were certified by James C. 
Pegues, P.E., D.GE. a Georgia Licensed Professional Engineer, as follows: 
 

 AP‐B, AP‐B’, AP‐3, dated April 20, 2018; and 

 AP‐A, dated December 7, 2015 
 

Georgia Power will substantially complete the closure activities of the Plant Yates surface impoundments 
in accordance with this Closure Plan.   
 

 AMENDMENTS OF THE CLOSURE PLAN 

Georgia Power must amend the written Closure Plan whenever: 
 

 There  is a change  in  the operation of  the CCR unit  that would substantially affect  the written 
closure plan in effect; or 

 Before or after closure activities have commenced, unanticipated events necessitate a revision of 
the written closure plan. 

 
Georgia Power must amend the closure plan at  least 60 days prior to a planned change  in the closure 
operation of the facility or CCR unit, or no later than 60 days after an unanticipated event requires the 
need to revise an existing written closure plan. If a written closure plan is revised after closure activities 
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have commenced for a CCR unit, Georgia Power must amend the current closure plan no later than 30 
days following the triggering event. 
 
Georgia  Power  will  obtain  a  written  certification  from  a  qualified  professional  engineer  that  the 
amendment of the written closure plan meets the requirements of the GA EPD Rules. 
 

 BOUNDARY AND LEGAL DESCRIPTION 

The permit boundary  is defined on  the Closure Drawings  for AMA.   A  survey drawing of  the  permit 

boundary and a legal description, prepared by a Registered Professional Surveyor, is included on Sheet 3 

in the Closure Drawings of this permit package.  Additionally, the legal description is provided in Section 

17 of this Closure Plan. 

 
 CLOSURE PROCEDURES 

5.1 CLOSURE OVERVIEW 

The Closure of the AP‐A and AP‐B has been accomplished. A general description of the 
closure activities are listed below: 

 Site  preparation,  including  but  not  limited  to,  removal  of  vegetation,  access 
roadway construction, and installation of erosion and sediment controls; 

 Removal and relocation of  two  transmission structures  (STRA‐1A & STRA‐356), 
installation of  seven  fiber optic  structures  (#1  ‐ #7), and  installation of a new 
structure (STRA‐356A); 

 Removal of all CCR and an additional 6‐inches minimum of over‐excavation  

 Dewatering  and  stabilization  of  CCR,  as  necessary,  using  dewatering  wells, 
vacuum well points, trench drains, windrowing, or combination of measures as 
necessary within the consolidated area of AP‐B’ and AP‐3;  

 Installation of an underdrain system; 

 Topsoil and permanent seeding applied to all disturbed areas; and 

 Site re‐vegetation and restoration on all disturbed areas. 
 

The Closure of the AMA will be accomplished in multiple phases. A general description of 
the anticipated phases are listed below: 
 

 Site  preparation,  including  but  not  limited  to,  removal  of  vegetation,  access 
roadway construction, and installation of erosion and sediment controls; 

 Removal of CCR contact water within AP‐3; 

 Consolidation of CCR  from AP‐3 to create two detention ponds, east cove and 
west cove; 

 Dewatering  and  stabilization  of  CCR,  as  necessary,  using  dewatering  wells, 
vacuum well points, trench drains, windrowing, or combination of measures as 
necessary within the consolidated area of AP‐B’ and AP‐3;  

 CCR shall be placed in lifts, compacted and placed in the AMA waste footprint. 

 Installation of non‐contact storm water ditch around the AMA area; 

 Incidental CCR in areas outside R6 and the AMA area shall be removed and the 
areas backfilled with earthen fill soil to drain; 
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 Final  grading  and  contouring  to  prepare  the  subgrade  for  installation  of  the 
ClosurTurf® cover system on the consolidated CCR footprint; 

 Topsoil  and  permanent  seeding  shall  be  applied  to  areas  that  are  closed  by 
removal as necessary; and 

 Conduct  site  re‐vegetation  and  restoration  on  areas  not  covered  with 
ClosurTurf®. 

 
5.2 FUGITIVE DUST CONTROL PLAN 

This  fugitive  dust  control  plan  identifies  and  describes  the  CCR  fugitive  dust  control 
measures  that  Georgia  Power  uses  to minimize  CCR  from  becoming  airborne  during 
closure activities, including CCR fugitive dust originating from the ash pond, roads inside 
the  pond,  and material  handling  activities.   GA  EPD  State  CCR  Rule  391‐3‐4‐.10(2)(a) 
(incorporating 40 CFR § 257.53 by reference) defines “CCR fugitive dust” as “solid airborne 
particulate matter that contains or is derived from CCR, emitted from any source other 
than through a stack, or chimney.” 

This plan  identifies and describes  the CCR  fugitive dust control measures  that Georgia 
Power will use during closure construction to minimize airborne CCR due to construction 
and related activities associated with closure of all CCR units within the AMA.  The CCR 
fugitive dust control measures that will be used are presented below. 

 Fugitive dust originating from the closure activities will be controlled using water 
suppression or polymer tackifiers.  

 CCR that is transported via truck for placement within the consolidated AMA CCR 
footprint will be conditioned  to a moisture content appropriate  to  reduce  the 
potential for fugitive dust.  

 Water suppression or polymer tackifiers will be used as needed to control fugitive 
dust on facility roads used to transport CCR and other CCR management areas. 

 Speed limits will be utilized to reduce the potential for fugitive dust. 

 Trucks used  to  transport CCR will be  filled  to or under capacity  to  reduce  the 
potential for material spillage. 

 
The  fugitive  dust  control  measures  described  above  were  selected  based  upon  an 
evaluation of site‐specific conditions for the Plant Yates ash pond closures, including the 
physical properties of CCR, site conditions, weather conditions, and operating conditions.  
 
Georgia Power and construction personnel will assess  the effectiveness of  the control 
measures by performing visual observations of the ash ponds and surrounding areas and 
implementing appropriate corrective actions for fugitive dust, as necessary. Logs will be 
used to record the utilization of water‐spray equipment.  
 
Any complaint received from a citizen regarding a CCR fugitive dust event at the facility 
will be documented  and  investigated.   Appropriate  steps will be  taken,  including  any 
corrective action, if needed. 
 
Annual  Fugitive  Dust  Reports  are  posted  on  the  Georgia  Power  website  under 
Environmental Compliance. 
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5.3 ORGANICS MANAGEMENT  

The  ponds  contain  a  variety  of  vegetation  from  trees  and  underbrush  to  non‐woody 
plants. Woody vegetation will be cut above  the ground  surface and  removed prior  to 
removing CCR. Vegetation and wood waste will be managed in the following manner: 

 
1. Trees and  logs may be harvested stockpiled  for mulching prior to off‐site disposal, 

chipped for use on site as a best management practice (BMP) measure, or disposed 
of at an off‐site landfill. 

2. Large bushes may be stockpiled for mulching prior to off‐site disposal, or disposed of 
at an off‐site landfill. 

3. Stumps  and  tree  roots may  be  stockpiled  for mulching  prior  to  off‐site  disposal, 
chipped for use on site as a BMP measure, or disposed of at an off‐site landfill. 

4. Grass and brush may be stockpiled for mulching prior to off‐site disposal, or disposed 
of at an off‐site landfill. 

 
Remaining wood waste  from grubbing work within  the CCR will be managed and kept 
separate from clean wood waste. Wood waste that contains CCR will be managed within 
the pond limits in the following manner: 

 
1. Stumps and tree roots may be mechanically screened to remove CCR, stockpiled for 

mulching prior to off‐site disposal, or disposed of at an off‐site landfill. 
2. Grass  and  bushes may  be mechanically  screened  to  remove  CCR,  stockpiled  for 

mulching prior to off‐site disposal, or disposed of at an off‐site landfill. 
 

5.4 POND DEWATERING AND WASTE WATER TREATMENT SYSTEM 

Wastewater discharges  from Plant Yates are  currently  regulated under NPDES Permit 
GA0001473. This permit governs discharges into the Chattahoochee River from outfall 01.   
A detailed Dewatering Plan  (“Dewatering Plan”) was prepared and submitted to EPD’s 
Watershed  Protection  Branch  for  review.    This  plan  described  specific  treatment 
processes, monitoring  frequency, any planned  chemical usage, and best management 
practices necessary to comply with the NPDES permit limits.  The Ash Pond Dewatering 
Plan was approved by the Watershed Protection Branch of the Georgia EPD on September 
27, 2018.  
 
Dewatering will  include  removing water using a variety of methods,  including but not 
limited  to passive,  gravity‐based methods  (e.g.  rim ditches)  and/or  active dewatering 
methods  (e.g.  pumps  and  well  points)  as  needed  to  allow  for  CCR  excavation  and 
transportation. CCR  contact water and  legacy wastewater  from  the ash ponds will be 
further  treated  by  an  on‐site  wastewater  treatment  system  (WWTS). Water  will  be 
managed and discharged in accordance with the site’s approved NPDES permit limits. 
 

5.5 STORMWATER AND CONTACT WATER MANAGEMENT 

During  closure  construction,  run‐on  stormwater  and  run‐off  contact  water  (e.g. 
stormwater  that  has  come  into  contact  with  CCR)  will  be  controlled  with  best 
management practices such as channels, diversion berms, and pumps and managed  in 
accordance with  the NPDES Permit GA0001473. Georgia Power will prepare a phased 
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erosion and sediment control plan that will be followed for closure construction activities, 
as needed. 
 
Stormwater, or non‐contact stormwater, will be managed in accordance with applicable 
stormwater and erosion and sediment control requirements and will be used on‐site or 
conveyed  through  appropriate  stormwater  management  features  and  erosion  and 
sediment controls.  

 
5.6 CCR EXCAVATION AND REMOVAL CRITERIA 

Dewatered  CCR  in  the  closure  by  removal  areas will  be mechanically  excavated  and 
transported using haul trucks to the final consolidated AMA waste footprint area or sold 
for beneficial re‐use.   
 
In the context of this Closure Plan, “CCR removal” refers to the process of excavating, 
verifying and documenting  that CCR has been  removed  from  the ash ponds. The ash 
ponds are known to contain a mixture of fly ash and bottom ash collectively referred to 
as CCR. The CCR removal verification is based on removing visible CCR and a minimum of 
six additional inches of soil.  The documentation of this procedure is presented in Section 
2 of the companion Construction Quality Assurance (CQA) Plan. 
 

 FINAL COVER SYSTEM 

CCR placed within the AMA waste footprint  is dewatered, moisture conditioned (as necessary), spread, 

compacted, and  capped with  the  final  cover  system described  in  this permit  application.  Final  cover 

grades will range from 3 percent to 25 percent except for surface water drainage conveyance features 

on the  final  cover  system  (i.e.,  valleys  and  perimeter  channels)  which  will  have  slopes generally 

ranging from 0.2 percent to 4.0 percent.  Closing the AMA waste footprint area will consist of installing a 

final cover system over 88.5 acres of consolidated CCR. CCR units AP‐A and AP‐B will be closed by removal 

and therefore no final cover system will be placed over those units. However, upon verification that visible 

CCR has been removed, and removal of the 6‐inch underlying soil layer, AP‐A and AP‐B will be seeded and 

mulched to promote a stable vegetation layer. 

 
The  final  cover  system for the AMA waste footprint  will  consist  of a prepared subgrade overlain with 

ClosureTurf®. The ClosureTurf®  final cover system will consist of a 50 mil LLDPE or HDPE MicroDrain® 

covered by an engineered synthetic turf and a specified infill material. The specified infill material will be 

sand  infill on  the  top of  the closure cap and sand  infill  treated with Armorfill® on  the side slopes and 

ditches. A detail of the final cover system is provided on the Closure Drawings. 

 
The final cover systems will provide the following benefits: 
 

 The final cover system will control and essentially eliminate infiltration of liquids into the CCR, 

release of CCR into the environment, and flow of contact water from the CCR pond to surface 

waters. This is accomplished by using an essentially impermeable geomembrane as part of the 

final cover system. The geomembrane will  isolate the CCR from the surrounding environment 

and essentially eliminate infiltration into the CCR relative to existing conditions. The final cover 

system will be  installed over  the entire consolidated AMA waste  footprint, eliminating direct 
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exposure of CCR to the surrounding environment. 

 As  required  by  regulation,  the  final  cover  system  will  preclude  the  probability  of  future 

impoundment of water, sediment, or CCR slurry. This will be accomplished by designing a surface 

water control system that allows for positive drainage for surface water  runoff  from  the cover 

system and  limiting  surface water  run‐on. Surface water  conveyance  structures will  be lined 

to  resist  erosion during  the design storm event and to minimize surface water infiltration. 

 The  final  cover  system  design  includes measures  that  provide  for  adequate  levels of slope 

stability, to prevent the sloughing or movement of the final cover system  during  the  closure 

and  post‐closure  care  periods.  This  will  be  accomplished with  the  installation  of  the 

ClosureTurf® final cover system. The sand infill with Armorfill® is engineered to protect against 

high stormwater velocity and shear stress to insure no sloughing or movement during the life of 

the  final cover system. The ClosureTurf® specification and  technical data are provided  in  the 

Engineering Report. 

 The  final cover system  is designed to minimize the need  for  further maintenance of  the  CCR 

ponds  (AP‐B’  and  AP‐3).  This  will  be  accomplished  by  consolidating  CCR  within  the 

Consolidation Area, thereby reducing the total area  requiring maintenance. Installation of the 

final cover system on relatively mild grades will further limit the need for maintenance. 

 Final cover system construction will be completed in the shortest amount of time consistent with 

recognized,  generally‐accepted,  and  appropriate  engineering  practice.  This  will  be 

accomplished by using a phased construction approach designed to allow closure construction 

to be  efficiently  implemented. As  top of CCR elevations are reached in phases during closure 

construction, the final cover system will be installed on those areas while other phases are either 

being  filled,  prepared  for  filling,  and/or  dewatered.  This  approach  will  allow  multiple 

construction activities to occur simultaneously, shortening the total construction duration. 

 
A testing and documentation program will be administered during placement of the final cover  system  to 

provide  verification  that  the  final  cover  materials  are  constructed  in accordance with the design 

specifications. A list of testing methods, frequency of testing, and material specifications is provided in the 

Construction Quality Assurance Plan included in this permit application. 

 
 ESTIMATE OF CCR QUANTITY 

The estimated volumes of CCR excavated and placed in the AMA are presented in Table 1 below.  

 
Table 1. Estimated CCR Quantity 

 

Ash Pond  Quantity of CCR (cubic yards) to AMA 

1  610,0001 

A  525,0002 

2  855,0003 

3  1,400,0003 

B  690,0004 

B’  466,0003 

R6 Ditch  119,000 
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Estimated Total Ash to go to the AMA  4,665,000 

Estimated Total Ash Capacity of the AMA  7,191,000 

. 

1. Final Certification Report AP‐1 Closure by Removal by Brantley Engineering, LLC with a cover letter date April 13, 

2018 signed and sealed by Allan Brantley, P.E. 

2. Final Certification Report Ash Pond A/Mound A Closure by Removal by Brantley Engineering, LLC with a cover 

letter date April 13, 2018 signed and sealed by Allan Brantley, P.E. 

3. Initial Written Closure Plan posted to Plant Yates CCR Rule Compliance Information website. 

4. Amended Written Closure Plan posted to Plant Yates CCR Rule Compliance Information website. 

 
 VEGETATION PLAN 

Once CCR excavation from AP‐A and AP‐B was completed, soil structural fill was placed and compacted 

along with 6‐inches of  topsoil  to achieve positive drainage. All disturbed areas were  then seeded and 

mulched to achieve stabilization. 

The AMA  final cover system  (ClosureTurf®),  is composed of a geomembrane overlain by an engineered 

synthetic turf and sand infill material. Therefore, vegetation will not be required on the closure cap.  

 
During  temporary  lapses  in construction activity,  temporary stabilization measures will be  installed on 

exposed areas and in accordance with the Disturbed Area Stabilization (With Mulching Only) or Disturbed 

Area Stabilization (With Temporary Seeding) details in the closure drawings. 

 

At the completion of closure activities all exposed areas will be grassed and maintained  in accordance 

with  the  following schedules. Final surfaces will be seeded and mulched within 30‐days of  final cover 

placement. Permanent covers which are slow to establish will receive temporary seeding. The fertilizer 

requirements are suggested. Planting dates, fertilizer rates, and seeding rates will meet the requirements 

in the Manual for Erosion and Sediment Control in Georgia. 

 

BROADCAST 
 

SPECIES  RATES  PLANTING DATES 

    J  F  M  A  M  J  J  A  S  O  N  D 

Sericea 
Lespedeza 
(unscarified 

75 lbs/ac  x  x  p  p  p  p  p  p  x  x  x  X 

Wilmington 
Bahia 

30 lbs/ac  p  p  x  x  x  p  p  p  p  p  p  p 

Common 
Bermuda 
Unhulled 

6 lbs/ac  x  x                x  x  x 

Lespedeza, Bahia, and Bermuda may be mixed with tall fescue. 
X – Optimum dates, p – permissible, but marginal dates 

NOTES:  
1.   All seeding rates are pure live seed rates. 
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2.   All  seeding will be mulched with  clean dry hay at  the  rate of 2.5  tons per acre. Mulch will be 
anchored by pressing the mulch into the soil immediately after the mulch is spread using a packer 
disk or disk harrow or equivalent piece of equipment. 

3.   Temporary seeding should also complement permanent seeding to produce a suitable cover while 
the permanent grasses germinate. 

4.   Disturbed slopes greater than 3%, including soil stockpiles, are to be mulched immediately. 
5.   D.O.T. or County Extension seed type, seed rates, fertilizer requirements, etc. may also be used in 

lieu of the table above. 
 

 (1)   Apply in spring following seeding. 
(2)   Apply in split applications when high rates are used. 
(3)   Apply in 3 split applications. 
(4)   Apply when plants are pruned. 
(5)   Apply to grass species only. 
(6)   Apply when plants grow to height of 2"‐4". 

 
 EROSION AND SEDIMENTATION CONTROL 

During  CCR  excavation,  appropriate  best management  practices,  such  as  silt  fence  and  dust  control 

methods, were followed to ensure minimal disturbance. 

 

Sediment and erosion  control measures  for  the AMA are  shown on  the drawings and  in  the Erosion, 

Sedimentation, and Pollution Control Plan (ESPCP) for the Plant Yates AMA Closure. Additional measures 

will be taken as required to minimize erosion of soil. 

 

All disposal areas are confined within a perimeter drainage ditch which diverts all potential run‐on around 

the disposal site and to Ash Pond 2, which will continue to be utilized as a NPDES pond for the site.  All 

necessary erosion control measures will be maintained, repaired and/or replaced as necessary throughout 

the closure period. 

 

 HYDRAULIC CONVEYANCE SYSTEM 

Southern Company Services (SCS) completed the installation of the Advanced Engineering Method (AEM) 

drain in December 2019.  The purpose of the AEM drain is to lower and sustain a lowered groundwater 

elevation  in the AMA relative to the elevation of the CCR closed in place.   The drain was installed with 

approximately 2,800 linear feet of horizontal perforated/slotted 8‐inch high density polyethylene (HDPE) 

(ADS‐brand) pipe.  The pipe was wrapped in polypropylene filter fabric and placed in a bed of ASTM 57 

stone.  This stone bed was enveloped in a non‐woven geotextile fabric.  Given the path of the drain and 

geologic variations, gravity drainage would not work to transport groundwater the entire length of the 

drain to AP‐2; therefore, pumps were required to provide dewatering. 

 

                      FERTILIZATION                  (Cool Season Grasses) 

Year  N‐P‐K  Rate 
N 

Top Dressing Rate 

First  6‐12‐12  1500 lbs/ac  50‐100 lbs/ac 

Second  6‐12‐12  1000 lbs/ac  ‐ 

Maintenance  10‐10‐10  400 lbs/ac  30 lbs/ac 
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 ON‐GOING PLANT OPERATIONS AND MAINTENANCE 

Plant operations and maintenance will occur within the permit boundary but outside the limits of the ash 
consolidation  area  (e.g.  outside  the waste  boundary  and  final  cover  system).   Activities  not  directly 
affecting the CCR consolidation or final cover system, such as those needed to construct, maintain, replace 
or  repair  systems  for  electric  power  generation  or  its  delivery  (such  as  subsurface  piping,  electrical 
appurtenances, transmission structures, etc.) may be conducted at the Permittee’s discretion.   

However, should utility operations be required such that the final cover system is required to be disturbed, 
EPD  will  be  provided  with  a  report  documenting  the  repair  of  the  final  cover  system.   The  repair 
documentation will  include  as‐builts, CQA  information  and  certification  from  a professional  engineer 
licensed to practice in Georgia. 

 COST OF CLOSURE AND FINANCIAL ASSURANCE 

In compliance with applicable securities  laws and regulations, Georgia Power will provide specific cost 
estimates for remaining closure activities during the permit application review process as estimates are 
developed and finalized. These estimates will be available to EPD prior to  issuance of the draft permit. 
Georgia  Power  will  provide  a  demonstration  of  financial  assurance  upon  approval  of  closure  cost 
estimates by EPD. 

 CLOSURE SCHEDULE 

Closure activities are currently ongoing. A list of milestones is provided below that either has been or will 

be met over the closure period: 
 

 Site preparation and development of contractor laydown areas; 
 

 Install and maintain erosion and sediment control systems serving disturbed areas; 
 

 Provide dust control for earthwork and ash handling operations. Maintain for project 
duration and until the area reaches final stabilization. 

 

 Installation of two detention ponds east cove and west cove; 
 

 Dewatering or working of ash material (windrowing); 
 

 Ash will be placed in lifts, compacted and placed in the AMA. 
 

 Installation of clean water ditch around the AMA area; 
 

 Incidental CCR in areas outside R6 and the AMA will be removed and the areas 
backfilled to drain; 

 

 Topsoil and permanent seeding will be applied to all areas that are closed by removal; 
 

 Final grading and installation of the ClosurTurf® cover system on the consolidated CCR 
footprint; 
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 Conduct site re‐vegetation and restoration; 
 

 Prepare accurate legal description of final CCR limit of waste boundary; 
 

 Provide the closure report to the Director; and 
 

 Submit  to  the Director confirmation  that  the notation on  the property deed has been 
recorded. 

 
 INSPECTIONS 

Surface impoundment inspections during closure activities will continue to be performed in accordance 
with 40 CFR 257.83 until CCR removal has been completed. 
 
7‐DAY INSPECTION 
Georgia Power currently inspects the surface impoundments associated with the Plant Yates AMA permit 
application at  intervals not exceeding  seven  (7) days.   The 7‐day  inspections are made by a Qualified 
Person and include observation and documentation of any appearance of actual or potential structural 
weakness and other conditions which are disrupting or have the potential to disrupt the closure activities 
or the safety of the surface impoundment.  Georgia Power records the results of these inspections on a 
form that is filed in the facility’s operating record.   
 

If  a potential deficiency or  release  is  identified during  an  inspection, Georgia Power will  remedy  the 
deficiency  or  release  as  soon  as  feasible.    Georgia  Power will  prepare  documentation  detailing  the 
corrective measures taken and place it in the facility’s operating record. 
 

7‐day inspections will cease once GA EPD has acknowledged the Certification of Removal from surface 

impoundments, AP‐A and AP‐B. 

 

ANNUAL INSPECTION 
As  required  by  Chapter  391‐3‐4‐.10(5)(b), which  incorporates  the  operating  criteria  listed  in  40  CFR 
257.80, 40 CFR 257.82, and 257.84 of the Federal CCR Rules, a Professional Engineer registered in Georgia 
inspects the Plant Yates AMA surface  impoundments on an annual basis.   The  inspection  includes, at a 
minimum:  

a. A visual inspection of Plant Yates AMA impoundments to identify signs of distress or malfunction 

of the compacted soil embankment and/or the principal spillway. 

b. A  review  of  available  information  regarding  the  status  and  condition  of  Plant  Yates  AMA 

impoundments, including, but not limited to, files available in the facility’s operating record such 

as: 

i. The results of weekly inspections and the results of previous annual inspections, 

ii. Files available in the operating record and other conditions which have disrupted or have the 

potential to disrupt the closure activities or safety of Plant Yates AMA impoundments. 

 

Annual inspections for surface impoundments associated with AMA, AP‐A and AP‐B, will cease once GA 

EPD has acknowledged the Certification of Removal. 

 

ANNUAL REPORTING 
At the completion of each annual inspection, the Professional Engineer who completed the inspection will 
prepare an annual report that includes the following: 
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a. Any changes in geometry of the Plant Yates AMA impoundments compacted soil embankment 

since the previous annual inspection; 

b. The approximate volume of CCR contained in Plant Yates AMA impoundments at the time of the 

inspection; 

c. Any appearances of an actual or potential structural weakness of the CCR within Plant Yates AMA 

impoundments, or any existing conditions that are disrupting or have the potential to disrupt the 

closure activities and stability of the CCR Plant Yates AMA impoundments; and 

d. Any other change(s) which may have affected the stability or operation of the compacted soil 

embankment since the previous annual inspection. 

 

Annual Inspection Reports for the Plant Yates AMA surface impoundments, which meet the requirement 
of Chapter 391‐3‐4‐.10(5) of  the Georgia Rules, can be  found online at Georgia Power website under 
Environmental Compliance Information. 

 
 RECORDKEEPING/NOTIFICATION/INTERNET REQUIREMENTS 

Georgia Power will comply with the requirements of State CCR Rule 391‐3‐4‐.10(8) which reference the 

closure recordkeeping, notification, and internet posting requirements listed in 40 CFR 257.105(i), 40 CFR 

257.106(i) and 40 CFR 257.107(i) of the Federal Rules.    Internet postings may be found  in the Georgia 

Power Company website under Environmental Compliance. 

(https://www.georgiapower.com/CCRRuleCompliance) 

 
 CERTIFICATION OF CLOSURE 

Upon completion of CCR removal from AP‐A and AP‐B, a professional engineer registered in Georgia will 

prepare and Georgia Power will submit a closure construction report documenting the removal to GA EPD. 

Pursuant  to  State  CCR  Rule  391‐3‐4‐.10(7)(e),  once  all  CCR  removal  is  complete  and  groundwater 

monitoring concentrations at the site have been demonstrated not to exceed the applicable Federal and 

State groundwater protection standards, Georgia Power will submit a closure report to the EPD Director. 

The closure report will be completed on forms provided by GA EPD. 

 

Upon completion of the AMA closure activities, a professional engineer registered in Georgia will prepare 

and Georgia Power will submit a closure construction report to GA EPD. Concurrent with the submission 

of this closure construction report, Georgia Power will submit confirmation to the GAEPD Director that a 

notation on the property deed, inclusive of the final consolidated CCR limit of waste boundary, has been 

recorded in accordance with State CCR Rule 391‐3‐4‐.10(7)(f). 

 

This recording will notify any potential purchaser of the property in perpetuity that the land has been used 

as a CCR surface impoundment and that its use is restricted under the post‐closure care requirements of 

the  GA  EPD  CCR  Rule.  The  deed will  include  the  dates  that  the  surface  impoundment  operations 

commenced and terminated, an accurate legal description of the surface  impoundment  location, and a 

description  of  the  type  of  CCR  that  have  been  deposited  in  the  impoundment. Within  30  days  of 

completing this deed notification, Georgia Power will place this documentation in the operating record for 

the Plant. 

 
 LEGAL DESCRIPTION 
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The legal description below was taken from a drawing titled "Survey of Plant Yates – Ash Management 

Area Permitted Site Boundary" by Georgia Power Company Atlanta, GA. Land Department and signed by 

William J. Daniel, P.L.S. 

 

All that tract or parcel of land lying and being in land lots 21, 22, 43 and 44 of the 4th District, Coweta 
County, Georgia and being more particularly described as follows: 
 
BEGINNING at the Land Lot Corner common to Land Lots 19, 20, 45 and 46, having Georgia State Plane, 
West Zone, NAD83 coordinates of: N 1262995.61 and E 2076620.13; thence leave said common Land Lot 
Corner and run S30°15'37"W a distance of 3,363.26 feet to a point, said point being the TRUE POINT OF 
BEGINNING. 
 
FROM THE TRUE POINT OF BEGINNING AS THUS ESTABLISHED,  thence  run S52°07'18"E a distance of 
366.62 feet to a point; thence run S37°06'35"E a distance of 980.75 feet to a point; thence run S38°17'30"E 
a distance of 341.30 feet to a point; thence run S36°39'43"E a distance of 141.26 feet to a point; thence 
run S35°36'34"E a distance of 141.26 feet to a point; thence run S34°33'24"E a distance of 141.26 feet to 
a point; thence run S33°30'14"E a distance of 141.26 feet to a point; thence run S32°55'51"E a distance of 
20.43 feet to a point; thence run S32°20'32"E a distance of 130.13 feet to a point; thence run S31°22'23"E 
a distance of 130.13 feet to a point; thence run S30°24'13"E a distance of 130.13 feet to a point; thence 
run S29°26'03"E a distance of 130.13 feet to a point; thence run S30°49'25"E a distance of 111.04 feet to 
a point; thence run S14°42'08"E a distance of 128.97 feet to a point; thence run S00°58'13"E a distance of 
159.96  feet  to  a  point;  thence  run  S01°08'28"E  a  distance  of  333.54  feet  to  a  point;  thence  run 
S10°22'12"W a distance of 278.35 feet to a point; thence run S17°19'13"W a distance of 60.21 feet to a 
point; thence run S24°13'32"W a distance of 228.86 feet to a point; thence run S32°24'54"W a distance 
of  156.33  feet  to  a  point;  thence  run  S43°03'10"W  a  distance  of  72.59  feet  to  a  point;  thence  run 
S43°56'52"W a distance of 136.27 feet to a point; thence run S52°40'45"E a distance of 49.05 feet to a 
point; thence run N89°43'43"E a distance of 86.16 feet to a point; thence run S87°37'50"E a distance of 
358.81  feet  to  a  point;  thence  run  S70°10'05"E  a  distance  of  131.77  feet  to  a  point;  thence  run 
N69°35'05"E a distance of 301.53 feet to a point; thence run N87°20'24"E a distance of 294.72 feet to a 
point; thence run S30°07'03"E a distance of 181.67 feet to a point; thence run S59°20'01"W a distance of 
243.05  feet  to  a  point;  thence  run  S71°01'07"W  a  distance  of  145.23  feet  to  a  point;  thence  run 
S12°25'22"W a distance of 45.06 feet to a point; thence run S61°43'36"E a distance of 316.07 feet to a 
point; thence run S21°48'37"E a distance of 96.50 feet to a point; thence run S27°59'12"W a distance of 
317.39  feet  to  a  point;  thence  run  N81°34'04"W  a  distance  of  92.80  feet  to  a  point;  thence  run 
N56°22'27"W a distance of 458.14 feet to a point; thence run S61°57'56"W a distance of 401.33 feet to a 
point; thence run S15°15'57"W a distance of 91.13 feet to a point; thence run S89°08'36"W a distance of 
27.61 feet to a point; thence run N40°41'25"W a distance of 70.40 feet to a point; thence run S85°30'37"W 
a distance of 284.31 feet to a point; thence run S47°14'49"W a distance of 86.62 feet to a point; thence 
run S17°17'09"W a distance of 313.88 feet to a point; thence run S50°32'27"E a distance of 248.70 feet to 
a point; thence run S52°29'01"E a distance of 181.74 feet to a point; thence run S10°37'27"E a distance of 
97.21  feet  to  a  point;  thence  run  S46°52'40"W  a  distance  of  197.19  feet  to  a  point;  thence  run 
S64°34'39"W a distance of 173.90 feet to a point; thence run N47°27'49"W a distance of 112.86 feet to a 
point; thence run N49°48'23"W a distance of 215.23 feet to a point; thence run N84°08'48"W a distance 
of  48.34  feet  to  a  point;  thence  run  S46°02'22"W  a  distance  of  243.24  feet  to  a  point;  thence  run 
N64°26'16"W a distance of 194.00 feet to a point; thence run N81°27'49"W a distance of 102.05 feet to a 
point; thence run S62°32'55"W a distance of 245.57 feet to a point; thence run N61°41'22"W a distance 
of 147.04  feet  to  a point;  thence  run N88°22'00"W  a distance of 303.34  feet  to  a point;  thence  run 
N51°09'47"W a distance of 157.52 feet to a point; thence run N10°42'57"W a distance of 191.52 feet to a 
point; thence run N21°15'34"E a distance of 236.68 feet to a point; thence run N47°05'09"E a distance of 
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413.95 feet to a point; thence run N03°42'22"E a distance of 87.88 feet to a point; thence run N54°04'35"E 
a distance of 108.27 feet to a point; thence run N32°48'48"W a distance of 382.07 feet to a point; thence 
run N32°29'15"W a distance of 68.65 feet to a point; thence run N13°59'32"W a distance of 121.80 feet 
to a point; thence run N00°38'25"E a distance of 81.06 feet to a point; thence run N13°13'52"W a distance 
of  186.62  feet  to  a  point;  thence  run N37°34'43"E  a  distance  of  271.37  feet  to  a  point;  thence  run 
N59°23'26"E a distance of 138.03 feet to a point; thence run N14°18'33"E a distance of 309.60 feet to a 
point; thence run along the arc of a curve to the left, an arc distance of 242.93 feet to a point, having a 
radius of 400.00 feet, being subtended by a chord bearing N03°05'23"W and a chord distance of 239.22 
feet; thence run N20°29'18"W a distance of 558.21 feet to a point; thence run N23°23'48"W a distance of 
181.58 feet to a point; thence run N34°30'14"W a distance of 140.86 feet to a point; thence run along the 
arc of a curve to the left, an arc distance of 80.08 feet to a point, having a radius of 200.00 feet, being 
subtended by a chord bearing N45°58'29"W and a chord distance of 79.55 feet; thence run N57°26'44"W 
a distance of 333.23 feet to a point; thence run along the arc of a curve to the  left, an arc distance of 
122.51 feet to a point, having a radius of 200.00 feet, being subtended by a chord bearing N74°59'37"W 
and a chord distance of 120.60 feet; thence run S87°27'30"W a distance of 154.40 feet to a point; thence 
run along the arc of a curve to the right, an arc distance of 288.10 feet to a point, having a radius of 310.00 
feet, being subtended by a chord bearing N65°55'05"W and a chord distance of 277.84 feet; thence run 
N39°17'40"W a distance of 25.49 feet to a point; thence run along the arc of a curve to the left, an arc 
distance of 35.40  feet  to a point, having a  radius of 90.00  feet, being  subtended by a  chord bearing 
N50°33'42"W and a chord distance of 35.17 feet; thence run N61°49'45"W a distance of 142.20 feet to a 
point; thence run N32°27'49"E a distance of 205.88 feet to a point; thence run N32°27'49"E a distance of 
236.53  feet  to  a  point;  thence  run  N25°11'25"W  a  distance  of  28.00  feet  to  a  point;  thence  run 
N32°27'49"E a distance of 20.00 feet to a point; thence run S87°29'44"E a distance of 27.31 feet to a point; 
thence run N32°27'49"E a distance of 256.54 feet to a point; thence run N32°27'49"E a distance of 282.44 
feet to a point; thence run along the arc of a curve to the left, an arc distance of 194.28 feet to a point, 
having a radius of 1040.08 feet, being subtended by a chord bearing N27°06'45"E and a chord distance of 
193.99  feet;  thence  run N21°40'02"E a distance of 159.68  feet  to a point;  thence  run N34°42'11"E a 
distance of 233.23 feet to a point; thence run N84°50'41"E a distance of 205.41 feet to a point; thence 
run N07°06'55"E a distance of 46.61 feet to a point; thence run N41°39'58"E a distance of 118.70 feet to 
a point; thence run N68°04'31"E a distance of 128.46 feet to a point, said point being the TRUE POINT OF 
BEGINNING. 
 
Said tract or parcel of land containing 218.480 acres (9,516,990.41 square feet).  
 
 
 




